

~~SECRET~~ ~~CONFIDENTIAL~~

PRC Action No. DD/S-237-57

- (2) The proposed expansion will meet the foreseeable estimated Agency needs until 1966.
- (3) The Agency is justified in going ahead with this construction as an essential economic minimum solution for a critical problem.

1. The Comptroller has indicated that FY 1957 Vouchered Funds in the requested amount are available for the support of this proposal.

3. PROPOSAL

It is proposed that the Deputy Director (Support) be authorized to expend an estimated \$448,225 FY 1957 Vouchered Funds to augment the Agency Records Center building at [REDACTED] with additional construction and equipment, as noted above.

25X1A6d

4. ACTION

At the meeting of the Project Review Committee on 6 February 1957, the members of the Committee were in agreement that the proposal should be presented to the Director of Central Intelligence for ultimate decision, but that his attention should be invited to certain reservations of the Committee in connection with this proposal.

5. RECOMMENDATION

It is recommended that the Director of Central Intelligence approve the project, as proposed, with the understanding that the Deputy Director (Support) will insure, prior to activation, that specific recommendations of the Committee have been effected.

CONCUR

SIGNED L. K. White Feb 15 1957
Deputy Director (Support)

SIGNED Lyman Kirkpatrick 20 Feb 1957
Inspector General

25X1A9a

[REDACTED] 20 Feb 1957
Deputy Director (Plans)

[REDACTED] 27/2/57
Chairman, PRC

25X1A9a

Robert Amory, Jr. 17 May '57
Deputy Director (Intelligence)

SIGNED C. P. Cabell 1 March '57
Deputy Director, Central Intelligence

APPROVED

SIGNED A. W. DULLES 17 MAY 1957
Director of Central Intelligence